

PRACTICAL PROJECT  
RISK MANAGEMENT

---

# The **ATOM** Methodology

**David Hillson**  
and  
**Peter Simon**

  
**MANAGEMENT**CONCEPTS



# TABLE OF CONTENTS

---

PART I: The Problem .....	1
Chapter 1: The Challenge of Managing Risk .....	3
Risk—The Definition Debate .....	3
Using Risk Management on Projects .....	6
Benefits of Effective Risk Management .....	7
Chapter 2: Making It Work .....	9
Why Don't We Do It? .....	11
Turning Negatives into Positives .....	13
The Critical Success Factors for Risk Management .....	16
Conclusion .....	20
Chapter 3: Active Threat and Opportunity Management—	
The ATOM Risk Process .....	23
Introducing ATOM .....	24
Project Sizing .....	27
ATOM for the Typical Project .....	30
Comparison to Existing Standards .....	32
Conclusion .....	34
PART II: Applying ATOM to a Typical Project .....	35
Chapter 4: Start at the Beginning (Initiation) .....	37
Inputs .....	39
Activities .....	39
Outputs .....	50
Summary .....	53
Chapter 5: Exposing the Challenge (Identification) .....	55
Inputs .....	58
Activities .....	58
Outputs .....	64
Summary .....	65

## TABLE OF CONTENTS (continued)

---

Chapter 6: Understand the Exposure (Assessment) .....	67
Inputs .....	69
Activities .....	70
Outputs .....	78
Summary .....	80
Chapter 7: Options and Actions (Response Planning) .....	81
Inputs .....	82
Activities .....	84
Outputs .....	89
Summary .....	90
Chapter 8: Spreading the Word (Reporting) .....	91
Inputs .....	92
Activities .....	93
Outputs .....	94
Summary .....	96
Chapter 9: Just Do It (Implementation) .....	97
Inputs .....	98
Activities .....	99
Outputs .....	102
Summary .....	103
Chapter 10: Keeping It Alive (Major Reviews) .....	105
Inputs .....	109
Activities .....	109
Outputs .....	113
Summary .....	114
Chapter 11: Ongoing Updates (Minor Reviews) .....	115
Inputs .....	117
Activities .....	118
Outputs .....	120
Summary .....	122

## TABLE OF CONTENTS (continued)

---

Chapter 12: Learning from Experience (Post-Project Review) . . . . .	123
Inputs . . . . .	125
Activities . . . . .	126
Outputs . . . . .	129
Summary . . . . .	130
 PART III: Variations on a Theme . . . . .	 131
Chapter 13: ATOM for Small Projects . . . . .	133
Less Is More . . . . .	133
Initiation . . . . .	134
Identification . . . . .	138
Assessment . . . . .	140
Response Planning . . . . .	141
Reporting . . . . .	143
Implementation . . . . .	143
Review . . . . .	144
Post-Project Review . . . . .	145
Conclusion . . . . .	145
 Chapter 14: ATOM for Large Projects . . . . .	 147
Bigger Is Better . . . . .	148
Initiation . . . . .	148
Identification . . . . .	153
Assessment . . . . .	156
Response Planning . . . . .	160
Reporting . . . . .	162
Implementation . . . . .	164
Review . . . . .	164
Post-Project Review . . . . .	166
Conclusion . . . . .	167
 Chapter 15: Simulating Possible Futures (Quantitative Analysis) . . . . .	 169
Introducing Monte Carlo Analysis . . . . .	170
Quantitative Risk Analysis in the Project Life Cycle . . . . .	172
Quantitative Risk Analysis in the ATOM Process . . . . .	173

## TABLE OF CONTENTS (continued)

---

Chapter 15 (continued)	
Getting Started . . . . .	173
Analysis . . . . .	180
Interpreting Outputs . . . . .	185
Using Results . . . . .	186
Conclusion . . . . .	189
Epilogue: Next Steps . . . . .	191
Step 1: Appoint an Organizational Risk Sponsor . . . . .	191
Step 2: Tailor the ATOM Process . . . . .	191
Step 3: Pilot Application . . . . .	193
Step 4: Modify Process (if Required) . . . . .	193
Step 5: Develop Infrastructure . . . . .	194
Step 6: Train Staff . . . . .	195
Step 7: Assess Existing Risk Management Capability . . . . .	195
Step 8: Implementation and Rollout . . . . .	195
Step 9: Reassess Capability and Refresh Process . . . . .	196
Conclusion . . . . .	196
Appendix A: Template for Risk Management Plan . . . . .	197
Appendix B: Further Templates and Examples . . . . .	211
Glossary of Terms and Abbreviations . . . . .	222
References and Further Reading . . . . .	231

# LIST OF FIGURES

---

## Chapter 1

1-1: Risk—The Definition Debate . . . . .	4
1-2: Influence of Assigning Risk Owners on Project Performance . . . . .	7

## Chapter 2

2-1: Importance and Effectiveness of Risk Management . . . . .	10
2-2: Excuses and Solutions . . . . .	11
2-3: Benefits of Risk Management . . . . .	16
2-4: Critical Success Factors for Effective Risk Management . . . . .	17
2-5: Range of Organizational Risk Cultures . . . . .	18
2-6: Critical Success Factors to Support Effective Risk Management . . . . .	20

## Chapter 3

3-1: Steps in the ATOM Process . . . . .	25
3-2: ATOM Steps through the Project Life Cycle . . . . .	26
3-3: The Full ATOM Process . . . . .	28
3-4: Example Project Sizing Tool . . . . .	29
3-5: Comparisons of Different Standards . . . . .	33

## Chapter 4

4-1: Flowchart for the Initiation Step . . . . .	39
4-2: Stakeholder Analysis Template . . . . .	40
4-3: Stakeholder Mapping . . . . .	41
4-4: Descriptions of Different Stakeholders . . . . .	42
4-5: Typical Agenda for an Initiation Meeting . . . . .	43
4-6: Example RACI Chart . . . . .	45
4-7: Roles and Responsibilities within ATOM . . . . .	46
4-8: Example Probability-Impact Scales . . . . .	48
4-9: Examples of How to Set Impact Scale . . . . .	48
4-10: Double Probability-Impact Matrix . . . . .	50
4-11: Sample Risk Breakdown Structure . . . . .	51
4-12: Sample Contents List for a Risk Management Plan . . . . .	52

## Chapter 5

5-1: Flowchart for the Identification Step . . . . .	57
5-2: Sample Agenda for a First Risk Assessment/Two-day Risk Workshop . . . . .	59



## LIST OF FIGURES (continued)

---

Chapter 5 (continued)	
5-3: Assumptions and Constraints Analysis Template . . . . .	62
5-4: Examples of Risk Metalanguage . . . . .	64
Chapter 6	
6-1: Flowchart for the Assessment Step . . . . .	69
6-2: Example of Project-specific Probability-impact Scales . . . . .	70
6-3: Double Probability-Impact Matrix . . . . .	73
6-4: Probability-Impact Scoring Scheme . . . . .	73
6-5: Probability-Impact Scoring Scheme on the Double Probability-Impact Matrix . . . . .	74
6-6: RBS Categorization . . . . .	75
6-7: WBS Categorization (Level 2 Only) . . . . .	76
6-8: RBS Categorization by P-I Score . . . . .	77
6-9: Sample Risk Register Format . . . . .	78
6-10: Double Probability-Impact Matrix Showing Risk Density . . . . .	79
Chapter 7	
7-1: Flowchart for the Response Planning Step . . . . .	83
7-2: Generic Response Strategies . . . . .	84
7-3: Priorities for Selecting Response Strategies . . . . .	86
7-4: Secondary Risks . . . . .	87
7-5: Pre- and Post-Response P-I Matrices . . . . .	88
Chapter 8	
8-1: Flowchart for the Reporting Step . . . . .	92
8-2: Sample Contents List for a Full Risk Report . . . . .	94
Chapter 9	
9-1: Flowchart for the Implementation Step . . . . .	99
9-2: Relationship between Risk Status Values . . . . .	101
Chapter 10	
10-1: Differences between Major and Minor Reviews . . . . .	106
10-2: Relation between Major and Minor Reviews . . . . .	106
10-3: Flowchart for Major Review . . . . .	108
10-4: Sample Agenda for a Major Review Workshop . . . . .	110
10-5: Sample Metrics to Measure Risk Exposure . . . . .	113

## LIST OF FIGURES (continued)

---

### Chapter 11

11-1: Flowchart for Minor Review . . . . .	117
11-2: Sample Agenda for a Half-day Risk Review Meeting . . . . .	118
11-3: Sample Contents List for a Summary Risk Report . . . . .	121

### Chapter 12

12-1: Flowchart for the Post-Project Review Step . . . . .	125
12-2: Typical Agenda for a Post-Project Review Meeting . . . . .	127

### Chapter 13

13-1: Steps in the ATOM Process . . . . .	134
13-2: The ATOM Process for Small Projects . . . . .	135
13-3: Sample Contents Risk Management Plan for a Small Project . . . . .	136
13-4: Three-Point Project Specific Probability-Impact Scales . . . . .	137
13-5: Four-Point Project Specific Probability-Impact Scales . . . . .	137
13-6: Risk Steps During Project Team Meeting for Small Projects . . . . .	138
13-7: Double Three-by-Three Probability-Impact Matrix . . . . .	141
13-8: Double Four-by-Four Probability-Impact Matrix . . . . .	141
13-9: Sample Contents List for a Small-Project Risk Report . . . . .	143
13-10: ATOM Activities for a Small Project . . . . .	146

### Chapter 14

14-1: Steps in the ATOM Process . . . . .	149
14-2: The ATOM Process for Large Projects . . . . .	150
14-3: Sample Contents List of a Risk Management Plan for a Large Project . . . . .	151
14-4: Sample Agenda for a First Risk Assessment/Two-Day Risk Workshop for Large Projects . . . . .	151
14-5: Identifying Opportunities and Threats Using SWOT Analysis . . . . .	154
14-6: Correlating RBS with WBS . . . . .	157
14-7: Example Scale for Non-Project Impacts . . . . .	158
14-8: Example Scale for Manageability . . . . .	158
14-9: Impact and Action Windows Overlay Chart . . . . .	159
14-10: Overlapping S-curves (Onion Ring) . . . . .	161
14-11: Sample Contents List for a Full Risk Report . . . . .	162
14-12: Sample Agenda for a Risk Lessons Learned Meeting . . . . .	166
14-13: ATOM Activities for a Large Project . . . . .	168

### Chapter 15

15-1: Example Monte Carlo Histogram and S-Curve . . . . .	171
15-2: Relationship between Quantitative Risk Analysis and the ATOM Process . . . . .	174

# LIST OF FIGURES (continued)



Chapter 15 (continued)

- 15-3: Probabilistic Branching .....176
- 15-4: Conditional Branching .....176
- 15-5: Modeling Threats with Probabilistic Branching .....177
- 15-6: Modeling Opportunities with Probabilistic Branching .....177
- 15-7: Example Risk Mapping Form .....178
- 15-8: Adjustment Estimating Method .....179
- 15-9: Typical Distributions Used in Monte Carlo Analysis .....181
- 15-10: Example S-Curves for Time and Cost .....183
- 15-11: Example Criticality Analysis Diagram .....184
- 15-12: Example Tornado Chart .....185
- 15-13: Example Eyeball (Football) Plot .....185
- 15-14: Overlaid Eyeball Plots .....187
- 15-15: Summary of Steps Required for Quantitative Risk Analysis .....189

Epilogue

- E-1: Recommended Next Steps .....192

Appendix A—Templates and Examples

- A-1: Risk Management Plan Template .....197
- A-2: Example Risk Checklist (Based on Risk Breakdown Structure) .....205

Appendix B—Further Templates and Examples

- B-1: Example Project Sizing Tool .....212
- B-2: Stakeholder Analysis Template .....213
- B-3: Typical Agenda for an Initiation Meeting .....213
- B-4: RACI Chart Template .....214
- B-5: Sample Project-Specific Probability-Impact Scales .....214
- B-6: Sample Double Probability-Impact Matrix .....215
- B-7: Sample Risk Breakdown Structure .....216
- B-8: Sample Agenda for a First Risk Assessment/Two-Day Risk Workshop ....217
- B-9: Assumptions and Constraints Analysis Template .....218
- B-10: Sample Risk Register Format .....219
- B-11: Sample Contents List for a Full Risk Report .....220
- B-12: Sample Agenda for a Major Review Workshop .....220
- B-13: Sample Agenda for a Half-Day Risk Review Meeting .....220
- B-14: Sample Contents List for a Summary Risk Report .....221
- B-15: Typical Agenda for a Post-Project Review Meeting .....221
- B-16: Example Risk Mapping Form .....221

