

# Practical Project Risk Management

---

The ATOM Methodology  
*Second Edition*

---

David Hillson  
Peter Simon

  
**MANAGEMENTCONCEPTSPRESS**



**MANAGEMENT CONCEPTSPRESS**

8230 Leesburg Pike, Suite 800

Tysons Corner, Virginia 22182

Phone: 703.790.9595

Fax: 703.790.1371

[www.managementconcepts.com](http://www.managementconcepts.com)

Copyright © 2012 by Management Concepts, Inc.

All rights reserved. No part of this book may be reproduced in any form or media without the written permission of the publisher, except for brief quotations in review articles.

Printed in the United States of America

Library of Congress Control Number

2012939561

978-1-56726-366-4

10 9 8 7 6 5 4 3 2 1





# CONTENTS

<b>Foreword to the Second Edition</b> . . . . .	<b>xv</b>
<b>Foreword to the First Edition</b> . . . . .	<b>xvii</b>
<b>Authors' Preface</b> . . . . .	<b>xix</b>
<b>Acknowledgments</b> . . . . .	<b>xxi</b>

## **PART I: The Problem**

<b>Chapter 1: The Challenge of Managing Risk</b> . . . . .	<b>3</b>
Risk—The Definition Debate . . . . .	3
Using Risk Management on Projects . . . . .	6
Benefits of Effective Risk Management . . . . .	7

<b>Chapter 2: Making It Work</b> . . . . .	<b>9</b>
Why Don't We Do It? . . . . .	11
Turning Negatives into Positives . . . . .	13
The Critical Success Factors for Risk Management . . . . .	16
Conclusion . . . . .	20

<b>Chapter 3: Active Threat and Opportunity Management— The ATOM Risk Process</b> . . . . .	<b>23</b>
Introducing ATOM . . . . .	24
Project Sizing . . . . .	26
ATOM for the Typical Project . . . . .	30
Comparison to Existing Standards . . . . .	32
Conclusion . . . . .	34

## **PART II: Applying ATOM to a Typical Project**

<b>Chapter 4: Start at the Beginning (Initiation)</b> . . . . .	<b>37</b>
Inputs . . . . .	39
Activities . . . . .	39
Outputs . . . . .	49
Summary . . . . .	53

<b>Chapter 5: Exposing the Challenge (Identification)</b> . . . . .	<b>55</b>
Inputs . . . . .	57
Activities . . . . .	58





viii Practical Project Risk Management: The ATOM Methodology

Chapter 5 (continued)	
Outputs .....	65
Summary .....	66
<b>Chapter 6: Understand the Exposure (Assessment) .....</b>	<b>67</b>
Inputs .....	69
Activities .....	70
Outputs .....	78
Summary .....	81
<b>Chapter 7: Options and Actions (Response Planning) .....</b>	<b>83</b>
Inputs .....	85
Activities .....	86
Outputs .....	90
Summary .....	92
<b>Chapter 8: Spread the Word (Reporting) .....</b>	<b>93</b>
Inputs .....	94
Activities .....	95
Outputs .....	96
Summary .....	98
<b>Chapter 9: Just Do It (Implementation) .....</b>	<b>99</b>
Inputs .....	100
Activities .....	101
Outputs .....	104
Summary .....	105
<b>Chapter 10: Keep It Alive (Major Reviews) .....</b>	<b>107</b>
Inputs .....	111
Activities .....	111
Outputs .....	115
Summary .....	116
<b>Chapter 11: Ongoing Updates (Minor Reviews) .....</b>	<b>117</b>
Inputs .....	119
Activities .....	120
Outputs .....	122
Summary .....	124





<b>Chapter 12: Learn from Experience (Post-Project Review)</b> .....	<b>125</b>
Inputs .....	127
Activities .....	128
Outputs .....	131
Summary .....	132

### **PART III: Variations on a Theme**

<b>Chapter 13: ATOM for Small Projects</b> .....	<b>135</b>
Less Is More .....	135
Initiation .....	136
Identification .....	140
Assessment .....	142
Response Planning .....	143
Reporting .....	144
Implementation .....	145
Review .....	147
Post-Project Review .....	148
Conclusion .....	148

<b>Chapter 14: ATOM for Large Projects</b> .....	<b>151</b>
Bigger Is Better .....	152
Initiation .....	152
Identification .....	156
Assessment .....	160
Response Planning .....	164
Reporting .....	166
Implementation .....	168
Review .....	169
Post-Project Review .....	170
Conclusion .....	171

<b>Chapter 15: Simulating Possible Futures (Quantitative Analysis)</b> .....	<b>173</b>
Introducing Monte Carlo Analysis .....	174
Quantitative Risk Analysis in the Project Life Cycle .....	176
Quantitative Risk Analysis in the ATOM Process .....	177
Getting Started .....	177
Analysis .....	184
Interpreting Outputs .....	189
Using Results .....	190
Conclusion .....	193





x Practical Project Risk Management: The ATOM Methodology

<b>Chapter 16: Managing Risk in Programs</b> . . . . .	<b>195</b>
From Projects to Programs . . . . .	195
Program Management Basics . . . . .	196
Aim and Scope of Program Risk Management . . . . .	197
Managing Program Risk . . . . .	199
<b>Epilogue: Next Steps</b> . . . . .	<b>203</b>
Step 1: Appoint an Organizational Risk Sponsor . . . . .	203
Step 2: Tailor the ATOM Process . . . . .	203
Step 3: Pilot Application . . . . .	205
Step 4: Modify Process (if required) . . . . .	205
Step 5: Develop Infrastructure . . . . .	206
Step 6: Train Staff . . . . .	207
Step 7: Assess Existing Risk Management Capability . . . . .	207
Step 8: Implementation and Rollout . . . . .	207
Step 9: Reassess Capability and Refresh Process . . . . .	208
Conclusion . . . . .	208
<b>Appendix A: Templates and Examples</b> . . . . .	<b>209</b>
<b>Appendix B: Further Templates and Examples</b> . . . . .	<b>223</b>
<b>Glossary of Terms and Abbreviations</b> . . . . .	<b>235</b>
<b>References and Further Reading</b> . . . . .	<b>245</b>
<b>Index</b> . . . . .	<b>249</b>



**LIST OF FIGURES**

1-1: Risk—The Definition Debate . . . . .	4
1-2: Influence of Documenting Risk Responsibilities on Project Performance . . . . .	7
2-1: Importance and Effectiveness of Risk Management . . . . .	10
2-2: Excuses and Solutions . . . . .	11
2-3: Benefits of Risk Management . . . . .	16
2-4: Critical Success Factors for Effective Risk Management . . . . .	17
2-5: Range of Organizational Risk Cultures . . . . .	18
2-6: Critical Success Factors to Support Effective Risk Management . . . . .	20
3-1: Steps in the ATOM Process . . . . .	25
3-2: ATOM Steps Through the Project Life Cycle . . . . .	26
3-3: The Full ATOM Process . . . . .	28
3-4: Example Project Sizing Tool . . . . .	29
3-5: Comparison of Different Standards . . . . .	33





4-1: Flowchart for the Initiation Step . . . . .	39
4-2: Stakeholder Analysis Template . . . . .	40
4-3: Stakeholder Mapping Cube . . . . .	40
4-4: Descriptions of Different Stakeholders . . . . .	41
4-5: Typical Agenda for an Initiation Meeting . . . . .	43
4-6: Example RACI Chart . . . . .	45
4-7: Roles and Responsibilities Within ATOM . . . . .	47
4-8: Example Probability-Impact Scales . . . . .	48
4-9: Examples of How to Set Impact Scales . . . . .	49
4-10: Double Probability-Impact Matrix . . . . .	50
4-11: Sample Risk Breakdown Structure . . . . .	51
4-12: Sample Contents List for a Risk Management Plan . . . . .	52
5-1: Flowchart for the Identification Step . . . . .	57
5-2: Sample Agenda for a First Risk Assessment/Two-Day Risk Workshop . . . . .	59
5-3: Assumptions and Constraints Analysis Template . . . . .	62
5-4: Examples of Risk Metalanguage . . . . .	65
6-1: Flowchart for the Assessment Step . . . . .	69
6-2: Example of Project-Specific Probability-Impact Scales . . . . .	70
6-3: Common Influences on Risk Perception . . . . .	73
6-4: Double Probability-Impact Matrix . . . . .	73
6-5: Probability-Impact Scoring Scheme . . . . .	74
6-6: Probability-Impact Scoring Scheme on Double Probability-Impact Matrix . . . . .	74
6-7: Risk Breakdown Structure Categorization . . . . .	76
6-8: Work Breakdown Structure Categorization (Level 2 Only) . . . . .	76
6-9: Risk Breakdown Structure Categorization by Probability-Impact Score . . . . .	77
6-10: Sample Risk Register Format . . . . .	79
6-11: Double Probability-Impact Matrix Showing Risk Density . . . . .	80
7-1: Flowchart for the Response Planning Step . . . . .	85
7-2: Generic Response Strategies . . . . .	87
7-3: Priorities for Selecting Response Strategies . . . . .	88
7-4: Secondary Risks . . . . .	89
7-5: Pre- and Post-Response Probability-Impact Matrices . . . . .	91
8-1: Flowchart for the Reporting Step . . . . .	94
8-2: Sample Contents List for a Full Risk Report . . . . .	96
9-1: Flowchart for the Implementation Step . . . . .	101
9-2: Relationship Between Risk Status Values . . . . .	103
10-1: Differences Between Major and Minor Reviews . . . . .	108
10-2: Relation Between Major and Minor Reviews . . . . .	108
10-3: Flowchart for Major Review . . . . .	110





xii Practical Project Risk Management: The ATOM Methodology

10-4: Sample Agenda for a Major Review Workshop . . . . .	112
10-5: Sample Metrics to Measure Risk Exposure. . . . .	115
11-1: Flowchart for Minor Review . . . . .	119
11-2: Sample Agenda for a Half-Day Risk Review Meeting . . . . .	120
11-3: Sample Contents List for a Summary Risk Report. . . . .	123
12-1: Flowchart for the Post-Project Review Step . . . . .	127
12-2: Typical Agenda for a Post-Project Review Meeting. . . . .	129
13-1: Steps in the ATOM Process . . . . .	136
13-2: The ATOM Process for Small Projects . . . . .	137
13-3: Sample Contents List for a Risk Management Plan for a Small Project . . . . .	138
13-4: Three-Point Project-Specific Probability-Impact Scales. . . . .	139
13-5: Four-Point Project-Specific Probability-Impact Scales . . . . .	139
13-6: Risk Steps During Project Team Meeting for Small Projects. . . . .	140
13-7: Double Three-by-Three Probability-Impact Matrix . . . . .	143
13-8: Double Four-by-Four Probability-Impact Matrix. . . . .	143
13-9: Sample Simplified Risk Register Format . . . . .	146
13-10: Sample Contents List for a Small-Project Risk Report . . . . .	147
13-11: ATOM Activities for a Small Project . . . . .	149
14-1: Steps in the ATOM Process . . . . .	153
14-2: The ATOM Process for Large Projects . . . . .	154
14-3: Sample Contents List of a Risk Management Plan for a Large Project . . . . .	155
14-4: Sample Agenda for a First Risk Assessment/Two-Day Risk Workshop for Large Projects . . . . .	157
14-5: Identifying Opportunities and Threats Using SWOT Analysis. . . . .	158
14-6: Correlating Risk Breakdown Structure with Work Breakdown Structure . . . . .	161
14-7: Example Scale for Non-Project Impacts. . . . .	162
14-8: Example Scale for Manageability . . . . .	162
14-9: Impact and Action Windows Overlay Chart . . . . .	163
14-10: Overlapping S-Curves (Onion Ring) . . . . .	165
14-11: Sample Contents List for a Full Risk Report . . . . .	166
14-12: Example Risk Waterfall Chart . . . . .	168
14-13: Sample Agenda for a Risk Lessons-Learned Meeting . . . . .	171
14-14: ATOM Activities for a Large Project . . . . .	172
15-1: Example Monte Carlo Histogram and S-Curve . . . . .	175
15-2: Relationship Between Quantitative Risk Analysis and the ATOM Process . . . . .	178
15-3: Probabilistic Branching . . . . .	180
15-4: Conditional Branching . . . . .	180
15-5: Modeling Threats with Probabilistic Branching . . . . .	181
15-6: Modeling Opportunities with Probabilistic Branching. . . . .	181





15-7: Example Risk Mapping Form . . . . .	182
15-8: Adjustment Estimating Method . . . . .	183
15-9: Typical Distributions Used in Monte Carlo Analysis . . . . .	185
15-10: Example S-Curves for Time and Cost . . . . .	187
15-11: Example Criticality Analysis Diagram . . . . .	188
15-12: Example Tornado Chart . . . . .	189
15-13: Example Eyeball (Football) Plot. . . . .	189
15-14: Overlaid Eyeball Plots . . . . .	191
15-15: Summary of Steps Required for Quantitative Risk Analysis . . . . .	193
16-1: Definitions of Program(me) and Program(me) Management . . . . .	196
16-2: Sources of Risks at the Program Level . . . . .	197
E-1: Recommended Next Steps. . . . .	204
A-1: Risk Management Plan Template . . . . .	209
A-2: Example Risk Checklist (Based on Risk Breakdown Structure) . . . . .	217
B-1: Example Project Sizing Tool . . . . .	224
B-2: Stakeholder Analysis Template. . . . .	225
B-3: Typical Agenda for an Initiation Meeting . . . . .	225
B-4: RACI Chart Template . . . . .	226
B-5: Sample Project-Specific Probability-Impact Scales . . . . .	226
B-6: Sample Double Probability-Impact Matrix . . . . .	227
B-7: Sample Risk Breakdown Structure . . . . .	228
B-8: Sample Agenda for a First Risk Assessment/Two-Day Risk Workshop. . . . .	229
B-9: Assumptions and Constraints Analysis Template . . . . .	230
B-10: Sample Risk Register Format. . . . .	231
B-11: Sample Simplified Risk Register Format . . . . .	232
B-12: Sample Contents List for a Full Risk Report . . . . .	233
B-13: Sample Agenda for a Major Review Workshop . . . . .	233
B-14: Sample Agenda for a Half-Day Risk Review Meeting . . . . .	233
B-15: Sample Contents List for a Summary Risk Report. . . . .	234
B-16: Typical Agenda for a Post-Project Review Meeting . . . . .	234
B-17: Example Risk Mapping Form . . . . .	234